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INTRODUCTION 
This intensive course focuses on ways participants can run projects faster and more effectively.  Participants will learn 

how to successfully create, monitor and guide the project’s scope and critical path.  Participants will diagnose and 

prevent problems such as scope creep, time slippage, and team conflicts.  For certification as a Kansas IT Project 

Manager, the participant must complete PMM I, II, and III and successfully pass a final examination.    
 

All Project Management courses have been certified with the Project Management Institute (PMI).  PMI is the world’s 

largest project management association and administers a globally recognized Project Management Professional (PMP) 

credential program.  PMP certification is the most widely recognized in the profession.  This certification demonstrates a 

high level of expertise and knowledge of project management concepts and practices.  By aligning course work with 

PMI, an organization knows that the training is founded on solid information and will support certifications which are 

globally recognized. 
 

While we will not fund an individual’s certification in this program, the 2016 training program will look toward a future 

direction that will establish a curriculum pathway where each class (including the Kansas Project Management 

Certification Program) will build upon the Project Management Body of Knowledge (PMBOK®) and establish a pathway 

that would support students who wish to work toward the globally recognized PMP certification and/or in maintaining 

the accreditation. 
 

COURSE DESCRIPTION 
PMM I -    Initiating, Planning, Integration and Staffing 

PMM II -   Budgeting, Quality, Change, Risk and Start-Up 

PMM III -  Execution, Monitoring and Close-Out 
 

CERTIFICATION OBJECTIVES 
 Understand basic steps for development of a project plan  

 Learn control techniques for tracking and reporting costs, scope, and performance  

 Learn to define, document, and manage project goals 

 Learn risk management processes    

 Learn basics of configuration management which includes change management, version control, and issue 

control  

 Practice these principles in a group environment working on realistic project plans 

 Understand group dynamics in a project team environment and the importance of human factors in ensuring 

project success 

 Introduce State of Kansas Best Practices for project management 
 

CLASS DATES PDU’s
1,2

 COST TIME LOCATION 
PMM I:  July 18 - 22, 2016 30 $575 / per participant* 8:30 a.m.-4:30 p.m. Topeka  

PMM II:  August 1 - 5, 2016 30 $540 / per participant* 8:30 a.m.-4:30 p.m. Topeka 

PMM III:  August 15 - 19, 2016 30 $540 / per participant* 8:30 a.m.-4:30 p.m. Topeka 
 

The additional Week I charge is for the PMM Handbook.  Total costs for Weeks I, II and III is $1,655. 
 
1
The Mathis Group, Inc. is a Project Management Institute (PMI) Registered Global Educational Provider.  This course provides PMI 

Professional Development Unit’s (PDU’s).   

 
2
PMI’s Talent Triangle Breakdown:  Week I:  Technical – 19.50; Leadership- 4.00, Strategic – 6.5.    Week II:  Technical – 18.00, 

Leadership – 2.50, Strategic – 9.50.    Week III: Technical – 9.25, Leadership – 5.75, Strategic – 15.00. 
*2.5% administrative fee included.   

Upon successful completion of PMM I, II, and III, and successfully passing the final exam, 

graduates will be on the Kansas Registry of Certified IT Project Managers. 

 

 

 

 

 The link to the class registration form may be found at: http://oits.ks.gov/kito/epmo/kito-project-management-

training. The form may be completed online and emailed to KITO@ks.gov or faxed to (785) 296-1168, Attn: EPMO. 
Cancellation Policy 

Cancellations up to twenty (20) business days prior to the class date – 100% refund 

Cancellations less than twenty (20) business days prior to the class date – no refund 
 

The 90-classroom hour (PMM I, II, III), time-intensive certification course consists of three one-week sessions, each 

session 4 ½ days in length.  Students can expect to spend an estimated one to two hours of additional reading and 

study time per day.  Class Attendance will be verified by rosters and a final examination given during the last 

session.  If you are an overtime-eligible employee, these additional requirements beyond class hours could result in 

overtime.  Approval to attend class and to account for any additional hours must be obtained from your 

supervisor prior to enrollment. 

Course Registration 

Certification – PMM I, II, and III 

http://oits.ks.gov/kito/epmo/kito-project-management-training
http://oits.ks.gov/kito/epmo/kito-project-management-training
mailto:KITO@ks.gov

